SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:47AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 248 Const Calendar Day: 485 Date: 06-Jan-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:30 pm Break: 00:30 Over Time: 02:30
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 30-Jan-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Partly Cloud

Working Day If no, explain:

Diary' Dispute
General Comments

Partly cloudy and cool =

See Thanh Le’s diary for the W-Line and David Bradd’s for the E-Line.

*Met with Zack Lauria for possible bolt testing locations for today and to look at the misaligned holes for
the Suspender Bracket at Panel Point 58 on the West Line. There are 2 holes drilled that intersect each
other. One lines up with the hole in the Suspender Bracket, but the other one does not. Dan Hester said
that there is an RFI for this, possibly from China. This will be addressed in the coming days.

+0800 hrs Safety Meeting

*Crossbeam 13 erected this morning to 10E. Step 3B minimum bolting has been met at Splice 9E/10E
this morning and erection of the Crossbeam is acceptable.

+Incident Report written by Rick Bettencourt for grinding/removal of blow through at the backing bar of

the Top Deck weld. This is in reference to RFI-2290R00.

*Review Plans and Specs

*Diaries

Accrued 2.5 hours of overtime documenting and covering the Contractor’s hours.

I'm] 5
‘ih/i ddrRptbyBiditem Pagelof1



